SNAP-Team Progress		Owner	Status	Due date	Priority
Set kickoff meeting	\bigcirc	+3	Done	✓ Feb 16	High
Decide project objectives	\bigcirc	+3	Done	✓ Feb 16	High
Analyzing the requirements and then finalizing the features	\bigcirc	+3	Done	⊘ Feb 16	High
Software Requirements	\bigcirc	+3	Done	⊘ Feb 16	Medium
Scheduling of project phases	\bigcirc	+3	Done	⊘ Feb 18	Low
Design of UI	\bigcirc	+3	Done		High
Finalizing the data structure	\bigcirc	+3	Done		High
Implementation and Coding	\bigcirc	+3	Done		High
Testing	\bigcirc	+3	Done		Medium
Deployment	\bigcirc	+3	Done		Medium

Implementation and Coding		Owner	Status	Due date	Priority
Created file home.form and home.java	\bigcirc		Done		High
Created file Discount.form and Discount.java	\bigcirc		Done		Low
Created file inventory.form and inventory.java					

2/28/2020 monday - Scheduling

		_		~		
Created file help.form and help.java	\bigcirc		Done	②	Feb 23	Medium
Created file InventoryCustomer.form and InventoryCustomer.java	\bigcirc		Done	•	Feb 23	High
Created files JtableButtonRenderer.form, ListModel.java, ListProduct.form an	💭		Done	•	Feb 23	High
Created files ListProductCustomer.form, ListProductCustomer.java and ListO.	💭		Done	•	Feb 25	High
Created files ListPanel.form, ListPanel.java, Login.form and Login.java	\bigcirc		Done	•	Feb 25	Medium
Created files OO_Method.java, Under\$100.form, Under\$100.java	\bigcirc		Done	•	Feb 25	Low
Created files addInternalFrame.form, addInternalFrame.java and iQuit.java	\bigcirc		Done	•	Feb 27	Medium